COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 07/ 2016

ESTI MATE SUMVARY 10: 47: 48
CONTI D C20688R ESTI MATE NO 0005 FI NL SPEC YR 2005
PCN: 20688R- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 34.0 DAYS TI VE ALLOW 35 WORK DAYS
US285/ S ELK CREEK RD SAFETY PRQIECT PERCENT TI ME: 97.14 ORI G TI ME ALLOW 35 WORK DAYS
PRQJECT NO. SHE R100- 235
US285/ S ELK CREEK RD SAFETY PRQIECT
NAVE OF RQAD:
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTOR:
K. E. C. 1. OOLORADO | NCORPCRATED PAY PER OD ENDI NG 03/ 07/ 2016 DATE TI ME STARTED 08/ 17/ 2015
5750 W Al RPORT ROAD DATE LET 07/ 08/ 2015 DATE WORK BEGAN 08/ 17/ 2015
DATE AWARDED 08/ 17/ 2015 DATE TI ME STOPPED 11/18/2015
DATE CONTRACT EXECUTED 07/ 22/ 2015 DATE ACCEPTED 11/ 18/ 2015
SEDALI A CO 80135 (303) 791- 3759 DATE NOTI CE TO PROCEED  08/17/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 591, 611. 35 PARTI Cl PATI NG $ 591, 611. 35 $ 0.00
AWARD PROJECT AM: $ 658, 381. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 591, 611. 35 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 591, 611. 35 0. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 9,875.72
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 591, 611. 35 9,875.72
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 591, 611. 35 9,875.72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 9,875.72

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20688R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20688R-BI D ESTI MATE RUN 03/ 07/ 2016
PRQJECT: SHE R100- 235 ESTI MATE NO 0005 10: 47: 48
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 Renoval of Delineator 41. 000 41. 000
EACH 0. 000 0. 00
34. 00000 41. 000 1, 394. 00
0010 202-00220 Renoval of Asphalt Mat 553. 000 553. 000
SY 0. 000 0. 00
23. 00000 553. 000 12, 719. 00
0015 202- 00250 *Renoval of Pavenent Marking 2,777.000 2,777.000
SF 0. 000 0. 00
2. 00000 2,777.000 5, 554. 00
0020 203-01597 Pot hol i ng 10. 000 10. 000
HOUR 0. 000 0. 00
295. 00000 10. 000 2,950. 00
0025 208- 00035 Aggr egat e Bag 56. 000 56. 000
LF 0. 000 0. 00
20. 00000 56. 000 1, 120. 00
0030 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0035 208- 00050 StormDrain Inlet Protection 0. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0040 208-00106 Sweepi ng (Sedi nent Renoval) 2.000 2.000
HOUR 0. 000 0. 00
100. 00000 2.000 200. 00
0045 208- 00205 *Erosion Control Supervisor 12.500 12.500
HOUR 0. 000 0. 00
165. 00000 12. 500 2,062.50
0050 210- 00090 Reset Del i neat or 21. 000 21.000
EACH 0. 000 0. 00
125. 00000 21.000 2,625.00
0055 210-00810 *Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
4, 300. 00000 1. 000 4, 300. 00



CONTI D C20688R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20688R-BI D ESTI MATE RUN 03/ 07/ 2016
PRQJECT: SHE RL0O- 235 ESTI MATE NO 0005 10: 47: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 5. 300 5. 300
Cy 0. 000 0.00
680. 00000 5. 300 3,604. 00
0065 601-01000 *Concrete Class B 9. 100 9. 100
Cy 0. 000 0.00
660. 00000 9.100 6, 006. 00
0070 604- 00315 *Inlet Type C (15 Foot) 1. 000 1.000
EACH 0. 000 0.00
17, 600. 00000 1.000 17, 600. 00
0075 606-20014 *Tensi oned Cable Barrier (TL-4) 1, 010. 000 1, 010. 000
LF 0. 000 0.00
34. 00000 1, 010. 000 34, 340. 00
0080 606-21010 *End Anchorage (Tensioned Cable Barrier) 2.000 2.000
EACH 0. 000 0.00
6, 400. 00000 2.000 12, 800. 00
0085 609- 24000 *Qutter Type 2 (Special) 800. 000 800. 000
LF 0. 000 0.00
137. 00000 800. 000 109, 600. 00
0090 614-00011 Sign Panel (Cass I) 56. 000 56. 000
SF 0. 000 0.00
27. 00000 56. 000 1,512. 00
0095 614-00012 Sign Panel (Class Il) 12. 000 12. 000
SF 0. 000 0.00
29. 00000 12. 000 348. 00
0100 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 8. 000 8. 000
Sl i pbase)
EACH 0. 000 0.00
615. 00000 8. 000 4,920. 00
0105 614-80385 *Runble Strip 6, 600. 000 6, 600. 000
LF 0. 000 0.00
1. 00000 6, 600. 000 6, 600. 00
0110 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
9, 900. 00000 1. 000 9, 900. 00



CONTI D C20688R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20688R-BI D ESTI MATE RUN 03/ 07/ 2016
PRQJECT: SHE R100- 235 ESTI MATE NO 0005 10: 47: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
130, 000. 00000 1. 000 130, 000. 00
0120 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
5, 900. 00000 1. 000 5, 900. 00
0125 627-00008 *Modi fi ed Epoxy Pavenent Marking 75. 000 75. 000
GAL 0. 000 0. 00
115. 00000 75. 000 8, 625. 00
0130 627-00011 *Pavenent Marking Paint (Wt erborne) 22. 000 22. 000
GAL 0. 000 0. 00
43. 00000 22.000 946. 00
0135 627-01001 *Preformed Plastic Pavement Marking (Type 1) 235. 000 235. 000
SF 0. 000 0. 00
15. 00000 235. 000 3,525. 00
0140 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 621. 000 621. 000
SF 0. 000 0. 00
19. 00000 621. 000 11, 799. 00
0145 630- 00007 *Traffic Control Inspection 19. 000 19. 000
DAY 0. 000 0. 00
330. 00000 19. 000 6, 270. 00
0150 630-00012 *Traffic Control Managenent 34. 000 34.000
DAY 0. 000 0. 00
825. 00000 34. 000 28, 050. 00
0155 630- 00015 *Uni formed Traffic Control Coordination 1. 000 1. 000
HOUR 0. 000 0. 00
90. 00000 1. 000 90. 00
0160 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 2.000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2,200. 00
0165 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
275. 00000 2.000 550. 00



CONTI D C20688R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20688R-BI D ESTI MATE RUN 03/ 07/ 2016
PRQJECT: SHE RL0O- 235 ESTI MATE NO 0005 10: 47: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 4.000
EACH 0. 000 0. 00
55. 00000 4. 000 220. 00
0175 630-80342 *Construction Traffic Sign (Panel Size B) 19. 000 19. 000
EACH 0. 000 0. 00
83. 00000 19. 000 1,577.00
0180 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0185 630- 80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
5, 500. 00000 2.000 11, 000. 00
0190 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 1. 000
Type
ype) EACH 0. 000 0. 00
990. 00000 1. 000 990. 00
0195 630- 80360 *Drum Channel i zi ng Devi ce 60. 000 60. 000
EACH 0. 000 0. 00
50. 00000 60. 000 3, 000. 00
0200 630-80370 Concrete Barrier (Tenporary) 1, 951. 000 1, 951. 000
LF 0. 000 0. 00
46. 00000 1, 951. 000 89, 746. 00
0205 630- 80380 *Traffic Cone 223. 000 223. 000
EACH 0. 000 0. 00
11. 00000 223. 000 2,453. 00
0210 630-85011 *| npact Attenuator (Tenporary) 77.000 77.000
DAY 0. 000 0. 00
165. 00000 77.000 12, 705. 00
0215 630- 85041 *Mobi | e Attenuator 47. 000 47.000
DAY 0. 000 0. 00
550. 00000 47. 000 25, 850. 00
0220 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C20688R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20688R-BI D ESTI MATE RUN 03/ 07/ 2016
PRQJECT: SHE R100- 235 ESTI MATE NO 0005 10: 47: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0230 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70380 F/ A Erosion Control 2,273.250 2,273.250
F A 0. 000 0. 00
1. 00000 2,273.250 2,273.25
0300 630-00000 Fl aggi ng 71.500 71. 500
HOUR 0. 000 0. 00
26. 40000 71. 500 1, 887. 60
CAT 0200 CURRENT AMI  $ 591,311.35$% 0.00$ 591, 311. 35
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0245 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
CAT 0400 CURRENT AMI  $ 300. 00 $ 0.00$ 300. 00
PRQJIECT TOTAL CURRENT AMI  $ 591,611.35$ 0.00$ 591, 611. 35



